
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:57 AM
Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 006 Date: 11-Oct-2010 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 398

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Bid Item: 053 T-L01-GRT.05304-0120F4 Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 grouting of North and South shaft

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 006 Date: 11-Oct-2010 Monday

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR Tony KatronesPainter 0.00 0.00 0.00 0.00

APP Brandon GayaPainter 0.00 0.00 0.00 0.00

JNM Sidney NachorPainter 0.00 0.00 0.00 0.00

JNM Mike GayaPainter 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

Certified Coating Co. continued with the paint repair operation on the SAS Tower. Mike Gaya start
blasting the outside of the West shaft in the splices zone at approximately 8:45 AM. Mike also blasted part
of the skin C, on the inside, on all of the tower shaft.The blasting were done by 10:45 AM. After Mike
Gaya finished blasting, Brandon Gaya mix the interzinc 22 paint and Sydney Nachor painted all of the
blasted area and the bolt hole that need painting.

078 T-L01-ENE.078

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

AMERICAN BRIDGE/FLUOR, A JV
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